

DPW Building Committee
September 22, 2015 – 7:00 pm – Training Room, Public Safety Building

Present: Kyle Johnson, Kelly Hansen, Ron Putnam, Jaime Piedrafite, Brian Pochini, Steve Nims.

Jim Bender absent

The meeting was called to order by Selectmen Kyle Johnson, at 7 pm.

I. New Business

a. Appoint Officers for Committee

i. Jaime Piedrafite nominated Kyle Johnson for chair. Ron Putnam seconded the motion. All votes in favor. Motion carried.

ii. Kyle Johnson nominated Ron Putnam for secretary. Jaime Piedrafite seconded the motion. All votes in favor. Motion carried.

b. Review DPW Committee Mission Statement

i. Conversation centered on how much we expected the bid to change since it was initially submitted. Brian, felt that the original numbers seemed accurate. Steve agreed.

There as additional conversation about creating a prioritized list of features the building requires. These would be things that are legally needed versus things we'd like to have. Steve raised the point that there wasn't anything really "extra" built into the facility it was all things mandated by the State or EPA.

It was suggested that we look at ways of lowering the cost/SF of the overall building. Suggestions included changing the front office portion of the facility to a butler building instead of CMU.

We also determined that the next meeting would occur at the DPW facility so we can see firsthand what the current working conditions are.

The next DPW meeting was scheduled for 9/29 @ 6pm.

Respectfully Submitted,

Kyle Johnson
Chair DPW Building Committee